

SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010123-2

NPIC/TSSG RED-1830-6

26 September 1969

MEMORANDUM FOR: Chief, Technical Services & Support Group, NPIC

SUBJECT : High Precision Stereo Comparator Program

25X1 1. [] reports that [] the subcontractor for the correlation system, has slipped its delivery schedule. [] was to have delivered the correlation subsystem in July 1969. This delivery date was postponed to 21 August, 8 September, and eventually 6 October 1969. 25X1

25X1 2. [] General Manager, has contacted [] of [] to setup a firm delivery date for the correlation subsystem. Mr. [] as assured [] that the correlator will be completed and ready for acceptance tests on 27 October 1969. 25X1

3. The delay in the completion of the correlator has been attributed to:

- 25X1 a. A signal to noise problem,
25X1 b. [] having to make four new logic boards to replace defective logic boards, and
25X1 c. [] has replaced the project engineer on the job.

25X1 [] feels that they have the problem areas isolated and that there will not be any further delay in the schedule.

25X1 4. The delay has not hurt the overall program so far but any delay beyond November could become troublesome. The critical path item for the overall program is still the optical system. [] expects to start the optical acceptance tests at [] in mid December 1969. 25X1

25X1 []
Project Monitor
TSSG/RED/SDB

Distribution:

Original - Addressee

1 - TSSG/RED

Declass Review by

NIMA/DOD Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010123-2

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification